
CESWG-OD-N       28 September, 2000 
         Reference Notice 
         2000-21 
 
MEMORANDUM FOR USCG DISTRICT 8 
 
SUBJECT: Forecast of Dredging and Marine Construction 
 

SNWW – SABINE RIVER CHANNEL AND SECTION ‘B’ 
The dredge “Everett Fisher” (King Fisher Marine Service), is operating in the Sabine 
Neches Canal Section “B” and the Sabine River Channel. Floating and submerged lines 
extend behind the dredge to placement areas on the north and west sides of the channel. 

 
TRINITY RIVER – CHANNEL TO ANAHUAC AND TRINITY RIVER 

The bucket dredges “Mr. Bob” and “Mr. Doug” (Jesco Construction) and the dredge 
“White Rock” (Renda), are operating in the Trinity River, in the vicinity of buoy no.1, 
proceeding upstream to approximate River Mile 3, Trinity River. Floating pipelines will 
extend to the open water placement areas to the west of the Channel to Anahuac in 
Trinity Bay. 
 

HSC – SIMS BAYOU TO TURNING BASIN AND LIGHT DRAFT CHANNELS 
The bucket dredge “540” and the scow barge “250” (Weeks), are operating in the Light 
Draft channel, proceeding upstream. Material is temporarily being placed in the turning 
basin to be dredged and placed in House-Stimson at a later date.  
 
The dredge “George D. Williams” (Weeks) is operating in the Houston Ship Channel 
between Sims Bayou and the Main Turning Basin, from 25 September, 2000 until 1st 
week of October. Pipelines will extend from Dock #18 to House-Stimson placement area, 
north of the Ship Channel. 

 
HGNC – HSC, DEEPENING AND WIDENING - UPPER BAYOU 

Dredge “Millennium” (Renda) is operating in the Houston Ship Channel in the flare 
upstream of the Battleship Texas. Pipeline is floating outside of channel on north side, 
and then is submerged, crossing Carpenter’s Bayou. Placement will continue to Lost 
Lake thru the duration of the project. 
 

HGNC – HSC, DEEPENING AND WIDENING – LOWER BAYOU 
The dredge “Meridian” (Bean/Stuyvesant) is operating downstream of the Baytown 
Bridge. Submerged lines cross HSC approx. 1000’ downstream of Baytown Bridge. 
Placement will be in Spillman Island Placement Area. 
 

HGNC – HSC, DEEPENING AND WIDENING – UPPER BAY 
The dredge “R.S. Weeks” (Weeks) is operating in the Houston Ship Channel in the 
vicinity of buoy #82. Submerged discharge lines extend across the channel, to Placement 
Area No. 15 on the east side of the Houston Ship Channel. 



 
GIWW - GALVESTON CAUSEWAY TO BASTROP BAYOU 

The Dredge “J.N. Fisher” (Kingfisher) is operating in the GIWW, in front of Greens 
Lake, and proceeding west. Expected completion date is April 2001.  
 

MOUTH OF THE COLORADO 
Dredging complete. 
 
American Dredging will be operating near the weir jetty (impoundment basin) installing 
geotube for short periods; expected completion is October 2000. 
 

GIWW – ARANSAS NATIONAL WILDLIFE REFUGE & VICINITY 
The Dredge “Shamrock” (Kingfisher) has completed dredging. 
 
The Tug Boat “O” and the Tug Boats “Jack Fisher”, “Linda Fisher” and “Jeannie 
Mae” with crane spud-barge and deck barge (Kingfisher), will be driving anchors and 
installing mooring floats in the GIWW at Mile Marker 511 near the north end of Aransas 
Bay. Expected completion is October 2000. 
 

GIWW – CHANNEL TO HARLINGEN 
Dredging complete. 
 
 
 
• Caution and slow speed is advised near all ongoing work areas. 
• Dredging operations are continuous, 24 hrs, 7 days, unless otherwise noted. 
• Dredging operations will continue through the month unless otherwise indicated. 
• Dredges monitor channel 13 and/or 16 on marine VHF radio, respective dredges 

should be contacted for coordination of passing and movement near operations. 
 
 
 
 
         DISTRICT ENGINEER 
         CORPS OF ENGINEERS 
         GALVESTON DISTRICT 



CESWG-OD-N       15 September, 2000 
         Reference Notice 
         2000-19 
 
MEMORANDUM FOR USCG DISTRICT 8 
 
SUBJECT: Notice to Mariners 
 

TRINITY RIVER – CHANNEL TO ANAHUAC AND TRINITY RIVER 
The bucket dredges “Mr. Bob” and “Mr. Doug” (Jesco Construction) and the dredge 
“White Rock” (Renda), will be operating in the Trinity River, commencing 15 
September, 2000, in the vicinity of buoy no.1, proceeding upstream to approximate River 
Mile 3, Trinity River. Floating pipelines will extend to the open water placement areas to 
the west of the Channel to Anahuac in Trinity Bay. 
 
 
 
• Caution and slow speed is advised near all ongoing work areas. 
• Dredging operations are continuous, 24 hrs, 7 days, unless otherwise noted. 
• Dredging operations will continue through the month unless otherwise indicated. 
• Dredges monitor channel 13 and/or 16 on marine VHF radio, respective dredges 

should be contacted for coordination of passing and movement near operations. 
 
 
 
 
         DISTRICT ENGINEER 
         CORPS OF ENGINEERS 
         GALVESTON DISTRICT 


